WES NUMBER TASK TITLE																																					
	Project Conception and Initiation Antons Whentery Legal Dominant Service Service Configuration Service Configu				PCT OF TASK		SPRINT ONE			NT TWO			SPRINT THREE			SPRINT P				SPRINTE				SPRINT				SPRINT SEVEN				RINT EIGHT			Spri	nt Nine	
WES NUMBER	TASK TITLE	TASK OWNER	STAR	DATE DUEDATE D	RATION COMPLETE	HEAR 1						WEEK 7																	week 21					Week 2			Week 27
						M T W R	FMTW	R F M T W	R F M T	WRFMI	F W R F M	TWRF	MTWR	FMTWR	FMTW	FMTW	RFMTW	R F M	WRF	M T W	R F M	TWRF	MTW	RFMTW	RFMT	WRFM	TWRF	MTWR	FMTWR	FMTW	R F M	TWRF	M T W R	FMTW	e FMT	WRFM	TWS
						_																															
		ALL Team Member ALL Team Member	2/4/11	2/4/19	0 100%	_																															
		ALL Team Member ALL Team Member, Jason W			0 100%	_																															
		Apurva	2/4/11		4 100%																																
		Apurva	2/4/19		4 100%																																
2	Project Definition and Plannin	10																																			
		ALL Team member	2/11/1	9 2/21/19	4 100%																																
22	Design Thinking	All Team member	2/11/1	9 2/15/19	3 100%																																
		All Team member		9 2/11/19	0 100%																																
2.4	Risk Management	All Team member	2/11/1	9 2/11/19	0 100%																																
	Project Research & Experime	et																																			
					0 0%																																
		Ryan Cerveny, Apurva Patel			4 50%																																
2.1	Research GloVE algorithm	Takao Shibamoto, Jonathan Murohy	3/4/11	3/8/19	4 0%																																
12.2	Research pv-dm algorithm	Ryan Cerveny, Apurva Patel	3/11/1	9 2/15/19	4 0%																																
123	Desearch dor Door algorithm	Takao Shibamoto, Jonathan	2/18/1	9 2/22/19	4 80%																																
		Murphy		9 3/1/19	4				_																												
		sm - Ryan Cerveny, Apunia Pasel	2/25/	9 2/1/19	0 0%				_																												
		Ryan Cerveny, Apunya Patel	2/25/2	9 3/1/19	4 0%																																_
		Takao Shibamoto, jonathan			4 70%																																
		Murphy	21.141																																		
13.3	Experiment on GloVE	Ryan Cerveny, Apurva Patel Takao Shibamoto, jonathan			4 0%																																
33.4	Experiment on pv-dm	Murphy	3/11/1	9 3/15/19	4 0%																																
4	Analysis and Decision Making	9																																			
	Analysis and Decision on Algoriti	hm ALL Team member	3/25/1	9 3/29/19	4 0%																																
1.2	Designing Algorithm for analyzing	G ALL Team member	4/1/19	4/12/19	12 0%																																
		ALL Team member	A/8/10	4/12/19	4 0%																																
		Ryan Cerveny, Apurva Patel		9 4/19/19	4 0%																																
4.5	GII.	Takao Shibamoto, Jonathan			4 0%																																
		Murphy ALL Team member		9 4/26/19	4 0%																																
4.0		ALL 149M Member	4/22/	9 4/25/19	4 0%																														_		_
•						_														_																	
5.1	Database	Apurva		9 8/26/19	1 80%																																
5.2	GLI & API	Takao Shibamoto, Jonathan Murphy, Apurva Patel	8/26/7	9 9/27/19	30 0%																																
	Managing Configuration	TBD		9 9/6/19	10 0%																														+		
	Training Module	TBD	9/6/19		14 0%																																
	Analysis Algorithm	TBD	9/23/1		15 0%																																
	Report Manager Interface	TBD	10/14	19 11/1/19	15 0%																																
,	Testing																																				
5.1	Testing Connection Frontend,	Apurva	8/26/2	9 8/26/19	1 80%																																
	backend and database	Takao Shibamoto, Jonathan																		_														+			
	Testing GUI & API	Murphy, Apurva Patel	9/23/		5 0%																																
	Managing Configuration	TBD		9 9/20/19	5 0%																																
	Training Module	TBD	9/23/1		5 0%																																
	Analysis Algorithm	TBD		19 10/18/19	5 0%																																
	Report Manager Interface	TBD	11/4/1		5 0%																																
	Testing System	TBD	11/8/1	9 11/15/19	11 0%																																
	Final Deliverables																																				
	Presentation	All Team Members			5 0%																																
7.2	Documentation	All Team Members	11/18	19 11/22/19	5 0%																																